Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2022-23/OW/WORK_INDENT54285	bbmp_ce_yel-S P RANGANATH(I/C) CE YELAHANKA	2022-12-19 17:18:39.0	2022-12-20 17:50:02.0	2022-12-20 17:53:39.0	Approve	The recommendation of EE is approved	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2022-23/OW/WORK_INDENT54285	bbmp_ee2_yel-PRADEEP B N	2022-11-18 17:54:38.0	2022-11-18 17:54:49.0	2022-12-19 17:18:39.0	Approve	Ten Bidders are participated for this work, out of which, L1 bidder DODDAJALA ASHWATHAIAH RAVINDRA ( ) Quoted 1673427.38 (-21.00)Below the Tender Amount. Hence recommended for your Kind Approval.	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee2_yel-PRADEEP B N	2022-11-18 17:54:38.0	2022-11-18 17:54:38.0	2022-11-18 17:54:38.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2022-23/OW/WORK_INDENT54285	bbmp_ee2_yel-PRADEEP B N	2022-11-18 17:54:21.0	2022-11-18 17:54:30.0	2022-11-18 17:54:36.0	Completed		Completed
Bid Evaluation"	Financial Bids Opening for BBMP/2022-23/OW/WORK_INDENT54285	bbmp_ee2_yel-PRADEEP B N	2022-11-18 17:51:11.0	2022-11-18 17:51:21.0	2022-11-18 17:54:21.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2022-23/OW/WORK_INDENT54285	bbmp_ee2_yel-PRADEEP B N	2022-11-18 17:48:40.0	2022-11-18 17:48:52.0	2022-11-18 17:51:11.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2022-23/OW/WORK_INDENT54285	bbmp_ee2_yel-PRADEEP B N	2022-11-18 11:00:01.0	2022-11-18 17:48:35.0	2022-11-18 17:48:40.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee2_yel-PRADEEP B N	2022-11-18 11:00:01.0	2022-11-18 11:00:01.0	2022-11-18 11:00:01.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2022-23/OW/WORK_INDENT54285	bbmp_ee2_yel-PRADEEP B N	2022-11-08 04:17:47.0	2022-11-08 16:08:02.0	2022-11-08 16:08:02.0	Approved		Completed